
No.

Weekly Update Report Data (sheet 1 of 2) Version 1.3
Agency Name: (026) National Aeronautics and Space 
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Agency/Bureau TAFS Sub‐Account Code
(OPTIONAL)

Total 
Obligations

Total Gross 
Outlays

1
(026‐00) National Aeronautics and 
Space Administration  

(80‐0119 2009 \ 2010) Science ‐ 
Recovery Act

0 0

2
(026‐00) National Aeronautics and 
Space Administration  

(80‐0121 2009 \ 2010) Cross Agency 
Support ‐ Recovery Act

0 0

3
(026‐00) National Aeronautics and 
Space Administration  

(80‐0123 2009 \ 2010) Exploration ‐ 
Recovery Act

0 0

4
(026‐00) National Aeronautics and 
Space Administration  

(80‐0125 2009 \ 2010) Aeronautics ‐ 
Recovery Act

0 0



Financial and Activity Report (sheet 2 of 2)

No.
Major Completed Actions (Short bulleted list of the major actions 

to date.)
Major Planned Actions (Short bulleted list of the major planned 

actions)

1

• Mission Directorates are proceeding with detailed development 
and preparation of Recovery Program Plans.

• NASA intends to submit program‐specific Recovery Act plans to OMB 
as soon as they are available and then post those plans on NASA's web 
site.

2

• NEPA documentation for activities in support of the intended 
Cross‐Agency Support (CAS) Recovery program plan for hurricane 
damage repair at the Johnson Space Center (JSC) was completed.

• NASA intends to begin soliciting for contracts and grant proposals, 
and then start work on Recovery Act projects, as soon as program plans 
are completed and reviews are completed by OMB and Congress.

3

• Pre‐Bid Conference was conducted on 04/07/09 for the CAS JSC 
projects of Roof Package 1 Invitation for Bid (IFB) and Roof Package 
2 IFB, with 21 companies represented and participating in site tours.

•  Initial Recovery plans and allocations will be integrated into the 
agency's initial operating plan and forwarded to OMB and Congress in 
mid‐April.

4

•  Reservation letters for proposed 8(a) direct award contracts for 
the CAS JSC activities were sent to the Small Business 
Administration.

• CAS Recovery activities ‐‐ hurricane damage repair at JSC: Bid opening 
for two work packages is scheduled for on, or about April 30, 2009.

5

• CAS Recovery activities ‐‐ hurricane damage repair at JSC: on a track 
to release Requests for Proposal (RFP) for work utilizing small business 
8(a) contracting procedures in mid‐April.

6

• CAS Recovery activities ‐‐ hurricane damage repair at JSC: Pre‐
proposal conference and site visits for 8(a) awards will be scheduled.
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